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Month ending: May 2010

Contract/ 
Project # Project Name

Contractor/         
Agency Completion Date

Original Budget 
Amount

Original or Revised 
Budget Amount Total Engineering Total Construction

Other/Misc. 
Expenditures

Completion 
Amount Balance Comments

7042 Paint 2 Million Gallon Hydropillar Tank Pro October 2008  $                  727,020  $                  655,652  $                  65,000  $               590,652 -$                        655,652$               -$                          Approved in the 2007/2008 Budget.   $71,368 transferred to unallocated funds.

7207 Scott's/Hyponex Water Extension In-house September 2009  $                    25,000  $                    27,374 In-House  $                 27,374 -$                             $                27,374 -$                              Approved by Council 4/21/09.   Project complete.  

7053 Eastham (I-45 to  Elmwood) In-house December 2009  $                    16,718  $                    17,876  In-House  $                 17,876 17,876$                 -$                              
Approved in the 2007/2008 Budget.  Project over budget $1,158 transferred in from 
unallocated budget.

7049 MLK Boulevard (11th to 7th) In-House April 2009  $                  111,055  $                    96,465  In-House  $                 96,465  $                           -  $                96,465 -$                              Approved in the 2007/2009 Budget.  

7046 11th Street/MLK Street In-house 9/1/2009  $                  150,000  $                  143,066 In-House  $               143,066  $                           -  $              143,066 -$                              

1,029,793$                940,433$                   65,000$                  875,433$                -$                        940,433$               -$                          

7120 Drainage - Bearkat In-house November 2009  $                  131,000  $                    89,866 In-house  $                 89,866 -$                            89,866$                 -$                              
Council approved 7/21/09. $31,000 transferred from  closed project #7119, 7125.   
Project under budget $41,134.

7132 Robinson Creek WWTP Pump Replacement 
Pump & Power 

Equipment February 2010  $                    60,000 58,187$                      $                           -  $                 58,187  $                           -  $                58,187 -$                              Approved in the 2009/2010 Budget. 

Total Fund 702 -  Wastewater 191,000$                   148,053$                   -$                            148,053$                -$                            148,053$               -$                              

Total Fund 711 - Wastewater - November 2000 Debt Issue -$                              -$                              -$                            -$                           -$                            -$                          -$                              

FUND 814 - SIDEWALK CIP

81404 Avenue J (7th to Thomason) Encino Landscaping August 2009 131,995$                   70,387$                     In-House 70,154$                  233$                       70,387$                 0$                             

Approved in the 2008 / 2009 Budget.  Construction amount includes expenses for 
TDLR Plan Review Application of $325 for Avenue J, 9th Street & University Avenue 
Sidewalks.  Other expenditures include costs of legal ad.  $62,191 transferred out by 
Finance. Project over budget $554 which was transferred in from unallocated funds.

81403 Avenue B / Boettcher Mill Road In-house
Phase II 

November 2009 68,769$                     69,323$                     In-House 69,323$                   $                           - 69,323$                 -$                              Approved by Council 12/9/08.  $32,355 transferred in by Finance for Phase II.    

81408 Avenue O & 19th Street Woodway Builders March 2010 11,255$                     11,255$                     11,235$                  20$                         11,255$                 -$                              
Ward 1.  Approved by Council February 2010.   Other expenditures include cost of 
legal ad.

81409 Normal Park "TRA to 19th Street" Woodway Builders March 2010 22,145$                     22,145$                     22,125$                  20$                         22,145$                 -$                              
Ward 1.  Approved by Council February 2010.   Other expenditures include cost of 
legal ad.

234,164$                   173,110$                   -$                            172,837$                273$                       173,110$               0$                             

81536 Airport Roof Repair / Replacement
Advantage USAA 

Inc. September 2009 79,000$                     52,182$                     -$                            52,000$                  182$                       52,182$                 -$                              Approved in the 2008/2009 Budget. Received Grant Funding.   

81517 Comprehensive Land Use Plan Kendig Keast

Complete  
Adopted by Council 

4/10/2007 172,500$                   163,263$                   163,263$                -$                           -$                            163,263$               -$                              Project under budget $9,237 which was transferred to unallocated funds.

FUND 815 - GENERAL CIP

FUND  701 -  WATER

Total Fund 701 - Water

FUND 702 - WASTEWATER

FUND 711 - WASTEWATER -  NOVEMBER 2000 DEBT ISSUE

Total Fund 814 - Sidewalks CIP
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81522 Fiber Loop Project - North
In-House/Maverick 
Communications November 2009 154,660$                   154,270$                   In-House 154,270$                -$                        154,270$               -$                              Approved in the 2006/2007 Budget. 

81527 Library Facility Improvements Expenses transferred to Project # 854-85401.

81538 KBR -Lighting ($166.5K grant) Musco February 2010 185,500$                   178,352$                   -$                            178,352$                178,352$               -$                              Approved in the 2009/2010 Budget. 

81533 Unallocated FY 07-08 CIP Funding N/A N/A 2007 / 2008 Budget.  Balance of $156,630 transferred out by Finance. 

81537 Service Center Safety/Security
TDCJ/Dunstan Door 
Controls Company September 2009 17,650$                     17,896$                     -$                            17,896$                  -$                            17,896$                 

 Approved by Council May 5, 2009.  Funds transferred from Departmental Budgets.  
Project over budget by $246. 

81540 Fire Station #3 Remodeling-Records Storage In-House March 2010 10,000$                     10,000$                     -$                            9,859$                    -$                            9,859$                   141$                         Preparing budget amendment to move balance to unallocated funds. 

Total Fund 815 - General CIP - Parks 619,310$                   575,963$                   163,263$                412,377$                182$                       575,822$               141$                         

2,074,267$                1,837,559$                228,263$                1,608,700$             455$                       1,837,418$            141$                         

 

`

Grand Total Closed Projects
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